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I. EXECUTIVE SUMMARY 
Resilience and Economic Growth in the Arid Lands-Accelerated Growth (REGAL-AG) is a five-year 

project that will increase economic growth in rural communities in Kenya by building a more inclusive 

and competitive livestock value chain. Through project activities, REGAL-AG will foster a vibrant 

livestock value chain that generates opportunities for those all along it, including pastoralist livestock 

keepers. REGAL-AG is encouraging growth by improving market access through Community 

Contracting Fund (CCF) Market constructions, increasing the availability and affordability of inputs and 

services needed to benefit from market participation, and working with livestock keepers to reduce their 

vulnerability.  

This report summarizes the project progress and achievements in the fourth quarter of FY 2015 covering 

the period July-September 2015 in addition to giving a highlight of project’s achievement in the year. 

QUALITATIVE IMPACT 

Under component one, which seeks to improving the business enabling environment (BEE) surrounding 

the livestock sector, REGAL-AG finalized and disseminated the Market Best Practices Guide. The launch 

of the guide, presided over by the US Ambassador to Kenya Mr. Robert Godec, was planned to coincide 

with the opening of Oldonyiro and Merille livestock markets in order to reach wider audience.  

In addition, The REGAL-AG team identified a designer who will design and illustrate the Animal Health 

Best Practices Guide during this quarter. Once finalized and approved by USAID, the Animal Health 

Best Practices Guide will be printed and distributed to animal health service providers and other 

stakeholders  

Under component two, REGAL-AG staff undertook various construction monitoring activities this 

quarter. Construction monitoring ensured that the on-going constructions were completed on time and 

focused on key areas as excavation works, super-structural works, and roofing works. Though by the end 

of September 2015 the completion rate for both markets was 75%, both markets are now open for 

business 

During the quarter, REGAL-AG submitted the business plan for Guleid Farm Investment (a fodder/hay 

production business in Sololo, Marsabit County) to USAID for approval to receive an in-kind grant under 

the general business development grants. In addition to the above grant application, other 11 grant 

packages are in the pipeline together with 22 in-kind support to agrovets. In the next quarter (October-

December 2015), REGAL-AG plans to submit  six (6) business development grants and 22 agrovet 

grants to USAID for approval. 

Under component 3, REGAL-AG team continued to collaborate with lead Agrovets to scale up 

extension messages and outreach events to livestock keepers. During quarter four of 2015, a total of 

1,891 livestock keepers (1,241 males, 650 females) with commercial pastoralist, animal health and animal 

husbandry messages in both Isiolo and Marsabit Counties; 60% of these pastoarlist reached are from 

Isiolo County while 40% are from Marsabit County. The outreach events were carried out by Animal 

Health Change Agents/agrovet owners and Community Field Facilitators who had been trained by 

REGAL-AG on customer oriented service delivery model and commercial pastoralism 

In an effort to promote commercial fodder production, Geleid Farm Investment, a  REGAL-AG 

potential grantee, was supported (through buisness meetings) to establish fodder business linkages with 

three individual fodder  producers and three fodder groups in Sololo(Marsabit County).  The supported 

enterpise together with other fodder producers in the two counties produced a total of 4,447 bales of hay 

valued at Ksh 762,400 ($7,624 USD) during the quarter. In FY2015, a total of 5,624 bales valued at Kshs. 
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1,148,400 ($11,484 USD ) was produced and sold by commercail fodder producers with support from 

REGAL-AG. During the same period, fodder producers harvested and sold 160 kilos of grass seeds 

valued at Kshs. 112,000 ($1,120 USD) 

Under component 4, which focuses on addressing socio-economic and gender related limitations to 

women opportunities in livestock value chains, REGAL-AG teams in Marsabit and Isiolo counties 

reached out to women- and youth-owned businesses to generate awareness of the services provided 

under REGAL-AG such as the business development grants and the Agrovets in-kind grants. Through 

our business development grants and agrovet RFA, the project identified 15 women owned businesses 

out of 36 grantees (41.6%) as recipients of project support.  

 

QUANTITATIVE IMPACT 

In terms of quantitative achievements during the quarter, REGAL-AG project managed to reach a total 

of 2,545 households with its project interventions. 1891 of these households were reached with 

commercial pastoralism messages and animal health advice by Animal Health Change Agents while 107 

individuals benefitted from REGAL-AG/PACIDA supported training events. Additionally, 28 businesses 

(6 business development grants and 22 agrovets) received business development services while market 

constructions created job opportunities for 519 community members. Details of these numbers are 

summarized in section III and Annex 3 of this report.  

SUBSEQUENT QUARTER’S WORK PLAN  

REGAL-AG’s upcoming activities for quarter one FY2016 include the opening and the continued 

monitoring of the Merille and Oldonyiro livestock markets. In addition, the on-going construction in 

Eskot and Merti livestock markets will be finalized. The Moyale and Isiolo main markets, and Turbi and 

Kipsing small markets will be contracted in the next quarter as well. 

 

The project also plans to submit  six (6) business development grants and 22 agrovet grants to USAID for 

approval, in addition to the commencement of construction activities for the Emmaus and Afro-natural 

grants  In order to operationalize the constructed markets, REGAL-AG plans to implement the 

Livestock Market Best Practices Guide and operationalize the constructed veterinary centers within the 

markets.  
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II. KEY ACHIEVEMENTS 
ADMINISTRATION AND CROSS-CUTTING ACTIVITIES  

PROJECT ADMINISTRATION 

During the quarter, REGAL-AG staff from Isiolo, Marsabit, Nairobi, and Washington DC participated in 
the annual work planning session to plan activities for the next fiscal year. This was an excellent 
opportunity to collectively reflect on the progress made, and use discussions and group activities to 
inform future key strategies and activities that REGAL-AG will carry out to attain its overall goals and 
objectives. The work plan and the subsequent revision of the Monitoring and Evaluation Plan have 
incorporated lessons learned from FY2015 program implementation and discussions with USAID/Kenya 
as part of alignment between USAID-funded Projects and the Kenyan mission’s Country Development 
Cooperation Strategy (CDCS). More emphasis has been put on creating synergy with other USAID 
programs and other key partners, particularly the county governments of Isiolo and Marsabit.  

The final drafts of the work plan and the revised monitoring and evaluation plan have been submitted to 
USAID for feedback and approval.   

Six entrepreneurs who have been selected as grantees of REGAL-AG’s business development grants 

participated in the USG’s Global Entrepreneurship Summit (GES) in Nairobi on July 26- 27, 2015.   The 

group comprised of Hassan Abdi of Afro Natural Products Plant (cattle and camel milk processing), 

Francis Muthaura of Emmaus Sixty Two General Enterprise (hay production), Ibrahim Mahamoud of 

Northern Meat Products (camel sausage processing and other camel meat value-added products), Newton 

Ngunjiri of Green Meals Feeds (feeds milling factory), and Denis Marambade of Kulamawe Poultry Farm 

(poultry processing plant). 

REGAL-AG participated in a qualitative impact assessment of both REGAL projects (AG and IR), 

conducted by external evaluators. This assessment measured the contributions of FTF programs to 

resilience building in Northern Kenya. The exercise took place July 7- 11, 2015 in Merille, Laisamis, Korr, 

Turbi, and Sololo targeting community groups and individuals. Interviewees included livestock marketing 

association members, commercial pastoralists, agrovets, youth, fodder producers, local chiefs, county 

government officials (sub-county livestock production officers), and women beneficiaries. The 

methodologies used during the exercise included focus group discussions and key informants interviews. 

The final report on the findings is being completed by the external evaluators. 

PROJECT STAFFING 

This quarter, REGAL-AG hired a new Chief Finance Officer, Christine Nyagode, and an additional 

Grants Officer, Faith Andeyo. Since the beginning of the fiscal year (October 2014), the project hired a 

total of eleven new staff while nine staff left the project. Despite the staff departures within the year, the 

REGAL-AG leadership team continued to review and address project staffing needs in order to improve 

project’s workforce efficiency.  

SUB-CONTRACTS 

During the quarter, the following subcontracts were addressed:  

i. RAE Trust sub-contract – This was formally closed out 

ii. PACIDA sub-contract – A final financial report was received from PACIDA and sub-contract 

close-out documents are under review for final signing; close-out to be finalized in the coming 

quarter. A request for disposition of assets under the sub-contract was approved by USAID and 

the handover of motorcycles completed. 
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Sections of Market Best Practices Guide 

US Ambassador to Kenya Robert Godec, Marsabit County Governor Ukur 
Yattani and Principal Secretary of Agriculture, Livestock Dev. and Fisheries  
Prof. Segor launch the Livestock Market Best Practices guide in Merille 
Market 

iii. VETAID sub-contract – Close-out in process and to be finalized in quarter one, FY2016. 

B. COMPONENT 1: IMPROVING THE ENABLING ENVIRONMENT  

Improving the business enabling environment (BEE) surrounding the livestock sector is a core 

component within the REGAL-AG implementation framework. Activities in this component will 

strengthen the enabling environment for increased commercialization of the livestock sector. The 

REGAL-AG project considers the informal following dimensions of the enabling environment such as 

norms, customs, and codes of conduct that affect value chain actors’ attitudes, behaviors, and access to 

resources and markets as well as productivity to design component 1 activities.  

Key achievements under this component for in July-September 2015 focused on the designing, testing, 

and printing of the final version of the Livestock Market Best Practices Guide and a stakeholder review of 

the Animal Health Best Practices Guide. These achievements are summarized below: 

1.1 Livestock MARKET BEST PRACTICES GUIDE  

REGAL-AG received clearance from 

USAID to widely distribute the 

Livestock Market Best Practices 

guide. This will allow the project to 

disseminate the document to a wider 

audience including livestock market 

actors. 

 

 

 

 

 

The manual was disseminated during the 

grand opening of Merille and Oldonyiro 

livestock markets. 

In addition, the Isiolo and Marsabit Counties’ 

Sales Yards Bill 2015 incorporates some of the 

REGAL-AG Livestock Market Best Practices 

Guide. Once legislated and adopted, the bill 

empowers the governments of the two 

counties to make provisions for the 

promotion of livestock yard sales models. 
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1.2 ANIMAL HEALTH BEST PRACTICES  

The REGAL-AG team has identified a designer who will design and illustrate the Animal Health Best 

Practices Guide during this quarter. Once finalized and approved by USAID, the Animal Health Best 

Practices Guide will be printed and distributed to animal health service providers and other stakeholders 

the first quarter of 2016. 

 

B. COMPONENT 2: EXPAND MARKETS AND COMMERCIAL 

INVESTMENTS  

REGAL-AG’s component two is centered on constructing livestock markets and other catalytic market 

infrastructure.  Other facilitative activities, especially those in component 3, support the markets and 

other infrastructure.  The Community Contracting Fund is the vehicle used to achieve objectives under 

component 2. 

 

 COMMUNITY GRANT PROCESS 

Based on the annual work plan, REGAL-AG was tasked with constructing four (4) main livestock 
markets in Isiolo and Marsabit in order to improve infrastructure necessary to spur growth in livestock 
trade in the two counties. The four markets are Isiolo and Oldonyiro in Isiolo County and Merille and 
Moyale in Marsabit County. In addition to the main markets, small market infrastructure will be 
constructed in each county to include facilities such as market stalls, veterinary facilities, and sales yards.  
The small markets identified include Eskot, Merti, and Kipsing markets in Isiolo County and Illaut, Korr 
and Turbi markets in Marsabit County. These markets were based on what infrastructure is needed to 
attract more business transactions in such markets and addressing actor challenges and constraints in the 
market.  

In July-September 2015, the following were achieved under CCF market construction activities and 
private sector/business development activities, and in line with the annual work plan targets: 

 

CONSTRUCTION OF MAIN LIVESTOCK MARKETS 

 

a) Oldonyiro and Merille Livestock Markets 

REGAL-AG staff including chief of party and the engineers, undertook various construction monitoring 
activities this quarter. Construction monitoring focused on excavation works, super-structural works, and 
roofing works. Prominent structures under review included the market shed and stalls, resting shed, sales 
yard, pit latrines, service water tanks, dumping sites, veterinary offices, perimeter fences, LMA offices, hay 
store, and hides and skin store. By the end of September 2015, the completion rate for both markets is 
75%. 

Other construction monitoring activities were conducted by the Ministry of Agriculture, Livestock and 
Fisheries, Marsabit County and a USAID team led by the REGAL-AG Contractor Officer Representative 
(COR) and accompanied by the national government representatives from the Ministry of Agriculture, 
Livestock, and Fisheries. 
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The on-going construction activities, have created a number of job opportunities for both skilled and 
unskilled labor, with labor sourced locally to the greatest extent possible, using non-local labor only in the 
absence of skilled labor in the areas under construction. So far, a total of 52 (46 males, 6 females) local 
laborers have been employed at the Merille construction site and 120 (110 males, 10 females) local 
laborers at the Oldonyiro construction sites. Both markets are now open for business. 

 

b) Moyale Livestock Market 

The Moyale market tender was issued in July 2015, and closed in August 2015, followed by the evaluation 
and selection of a contractor. REGAL-AG has received design and environmental approvals from 
USAID for, design approvals from the Marsabit county government, and an Environmental Impact 
Assessment (EIA) license from the National Environmental Management Authority (NEMA) office for 
this market. REGAL-AG anticipates obtaining USAID approval on the selected contractor in October 
2015 and subsequently contracting them. 

The current Moyale market has experienced low trading volumes due to drought seasons and trade 
insecurity stemming from political and ethnic tensions between the communities. However, with the 
proposed investment, REGAL-AG aims at upgrading the existing infrastructure to promote and attract 
more livestock business in the market both from within the county and beyond (e.g. Ethiopia, which 
borders Moyale County). The upgrade will also result in more efficient market trading and increased 
revenue for the local community and sub-county government. 

 

c) Isiolo Livestock Market 

REGAL-AG obtained approval from the Isiolo County Government to construct the Isiolo livestock 
market in August 2015. However, REGAL-AG will hold off on construction work until we receive 
clearance from the Isiolo County Government as the County Government and the African Development 
Bank need to come to an agreement on the best way to move forward on constructing the market.  
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CONSTRUCTION OF SMALL MARKET INFRASTRUCTURE 

In addition to the six previously identified small markets (Merti, Eskot and Kipsing in Isiolo County and 
Illaut, Korr and Turbi in Marsabit County,) two other markets were selected for infrastructural 
development: Duse market in Isiolo County and Forole and Dabel markets in Marsabit County. All 
markets were selected in consultation with the community and county and an assessment was conducted 
to identify priority infrastructural needs.  

a) Merti, Eskot, and Duse markets in Isiolo county 

In the period July-September 2015, construction commenced for the Merti, Eskot, and Duse markets 
with the former two starting in July 2015 while the latter was started in September 2015. Construction 
monitoring was conducted to include inspection of the excavation, sub-structural, and super-structural 
works. Main structures inspected included perimeter fence, LMA offices, resting shed, and latrines. 

As a result of on-going construction activities a number of job opportunities have been created for both 

skilled and unskilled labor, with labor sourced locally to the greatest extent possible and non-local labor 

used only in the absence of skilled labor in the areas under construction. To date, a total of 159 (104 

males, 55 females) local laborers have been employed at the Eskot construction site and 261 (190 males, 

71 females) local laborers at the Merti construction site. 

 

b) Kipsing market in Isiolo county 

In August 2015, REGAL-AG issued a tender for the construction of the Kipsing market that closed in 
September 2015, followed by the evaluation and selection process. REGAL-AG will submit a contract 
package to USAID for the selected contractor for USAID’s review and approval in the coming quarter. 

 
c) Korr and Turbi markets in Marsabit county 

During the period July-September 2015, construction activities for the Korr market commenced. 
REGAL-AG has since conducted several site visits to monitor the progress of excavation, sub-structure, 
and super-structural construction for two buildings and will continue to do so for the remainder of 
construction  

Having received an EIA license from Marsabit National Environmental Management Authority for the 
Turbi market and approval by USAID on the selected contractor, REGAL-AG is in the process of 
formalizing the construction contract for the selected contractor and building works are set to begin in 
the month of October 2015. 

 
d) Illaut, Forole, and Dabel markets in Marsabit county 

Pre-construction activities will commence in the next quarter for the Illaut market, to be followed by 
Forole and Dabel in the subsequent quarter. The pre-construction activities will include preparation of 
designs and drawings and environmental impact assessments for the these markets 

 
During the quarter, site handover meetings took place between contractors, community members, local 
leadership, county/community supervisory committee representatives, and REGAL-AG staff. The 
purpose of these introductory meetings was to introduce the contractor to the site boundaries and 
community/local leadership/county representatives to gain their support, facilitate a smooth working 
relationship, and promote accountability. This quarter, site handover meetings were conducted for the 
Eskot, Merti, and Duse markets in Isiolo County. 
 
 
 

 

PRIVATE SECTOR GRANT PROCESS 
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According to the annual work plan, REGAL-AG planned to support a selected group of dedicated 
entrepreneurs through a grant process to establish marketing/processing facilities for specific products 
close to pastoralist’s communities or markets. REGAL-AG has since issued three solicitations (APS-01, 
APS-02 and RFA-01) to identify entrepreneurs with one specific agrovet businesses (RFA-01). 

During the period July-September 2015, Guleid Farm Investment (a fodder/hay production business in 
Sololo, Marsabit County) was submitted to USAID for approval to receive an in-kind grant under the 
general business development grant program. This is an enterprise that intends to commercialize hay and 
pasture seeds in Moyale sub-county and its surroundings. The business has been involved in small scale 
production and commercialization of hay for more than three years and intends to establish itself as the 
biggest producer of hay within Moyale sub-county and beyond.  

In addition, finalization of business plans, design work, and grant negotiations of 3 new grantees have 
been ongoing and are expected to be submitted to USAID for approval in early October 2015. These are 
as follows; 

1) Korkora Supplies (small-scale camel and cattle dairy processing plant) 

Korkora Supplies is a company that sources camel and cattle milk for processing and distribution 
within Marsabit town. It is a women-owned business that intends to build a milk processing plant in 
Karare, 25 km. south of Marsabit town on the main Isiolo-Marsabit highway. Korkora currently 
supplies about 200 liters daily, of which 60 liters is camel milk. A liter of milk sells at about KES 110 
shillings earning about KES 20 in net profit. The expansion plan is to process and sell 2,500 liters a 
day, employing about 10 young men and women, and benefiting about 200 female milk suppliers. 
 
2) Green Meal Feeds (livestock feeds milling factory) 

Green Meal Feeds is a start-up business proposing to manufacture animal feed products and 
nutritional additives for livestock and household pets in Isiolo town. Green Meal Feeds is a registered 
business with a goal of bringing feeds closer to the farmers and pastoralists, providing them with 
solutions against the perennial drought and famine, at affordable rates while maintaining their ability 
to still yield returns on the market. Green Meal Feeds will also offer extension services to farmers and 
pastoralists, such as education about appropriate animal rearing skills and dietary requirements.  
 
3) Kulamawe Poultry Farm (small scale poultry processing plant) 

Kulamawe Poultry Farm is an enterprise registered as a sole proprietor that engages in rearing of 
game and domestic poultry for the white-meat market in Isiolo. It is proposing to venture to expand 
poultry processing to include processing live chicken into dressed capons, assorted chicken parts, 
premium chicken sausages, deboned chicken, minced chicken, raw chicken burgers, diced chicken 
kebabs, and soup packs This will gradually capture a larger share of the white-meat market in the 
region, an option that has not yet been fully exploited. The expansion of this business will help 
transform value addition and processing of poultry in Isiolo. 
 

Other grants identified and selected for funding include: 

1. Ansim Company - Proposing poultry farming in Isiolo Central, Isiolo County 
2. Invem Agencies – Proposing dairy farming in Mwangaza, Isiolo County  
3. Nkamathi Farm Products – Proposing poultry farming in Isiolo central, Isiolo County 
4. Halimarhido Enterprises – Proposing to build a modern butchery complex with about 14 stalls 

that will be rented out to butchery owners in Marsabit town, Marsabit County 
5. Tawakal Women Group – Proposing to do camel meat value added products (nyirnyir) in Isiolo 

Central, Isiolo county 
6. Kalel Enterprise  - Proposing to do hydroponic fodder production in Marsabit Central, Marsabit 

County. 
 

Twenty-two successful agrovets (9 are from Isiolo County and 13 from Marsabit County) were identified 
and selected to receive funding under animal health business development grants, subject to successful 
grant negotiations and USAID approval.  

REGAL-AG tendered, selected, and received USAID approval of contractors for two grantee businesses. 
Tendering was done in July 2015 and construction contractors selected competitively. Famo Contractors 
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Ltd was selected for the construction of a hay ban for Emmaus Sixty Two General Enterprise in Marsabit 
County. Gombo Trading Company Ltd was selected for the construction a milk processing plant for 
Afro-natural Products Ltd in Isiolo County. REGAL-AG anticipates to have the Afro-natural and 
Emmaus grants fully executed in the coming quarter. 

REGAL-AG started working on a solicitation seeking to obtain proposals from interested offerors who 
will provide business development services to grantees supported under the REGAL-AG program. The 
business development services are aimed at improving grantees’ performance, access to markets, and 
ability to compete. REGAL-AG plans to issue this solicitation and select an offeror(s) for these service in 
the coming quarter. 

CONTRACTS 

This quarter, the following activities in regard to sub-contracts and contracts were undertaken: 
 
1. PACIDA’s fixed price contract – PACIDA implemented the following training activities during the 

reporting period:  

 Agrovet adopters experience sharing sessions with agrovet non-adopters: A total of 22 agrovets were trained 
(15 males and 7 females) on animal health best practices that covered topics such as challenges 
facing animal health service delivery, ways of addressing these challenges, creating customer 
oriented services, commercial pastoralism, and networks and support institutions for agro-dealers 
and service providers. 

 Traders and processors trained by large scale buyers on industry demands and standards: A total of 28 traders 
and processors were trained (17 males and 11 females) on topics including entrepreneurship 
(factors to consider when starting a business and how to identify business opportunities), 
marketing, pricing and costing, standardization, and record-keeping for enterprises.  

 Producer groups trained and linked to business development grantees: The training was attended by 27 
participants (13 males and 14 females) and touched on topics such as: business financing and 
customer retention; value chain management and business development; and branding, 
advertising and marketing. Producer groups and business development grantees present 
represented three value chains: live animal (feed lot and feed processors), poultry value chain, and 
milk value chain. 

 Advanced governance, leadership and management training for livestock marketing associations: The training 
was attended by 30 participants (19 males and 11 females) and touched on the following topics: 
market best practices, leadership skills, record keeping, best market management model, and 
action planning. 

2. RAE Trust sub-contract – This was formally closed out. 
3. PACIDA sub-contract - Final financial report was received from PACIDA and sub-contract close-

out documents are under review for final signing; close-out to be finalized in the coming quarter. 
Request for disposition of assets under the sub-contract approved by USAID and handover of 
motorcycles procured for PACIDA are complete. 

4. VETAID sub-contract – Close-out in process to be finalized in the coming quarter. 
 

 

 

COMPONENT 3: IMPROVING LIVESTOCK PRODUCTIVITY  

REGAL-AG defines its role in increasing livestock productivity as increasing the productivity of healthier 

animals with attributes valued in the market place and increasing the number of animals - cattle, sheep 

and goats, and camels - marketed from pastoralist herds. Productivity is interconnected with end market 

demand, access to input, and service markets such as agrovets, financial services, animal health services, 

and conducive and supportive policies. The REGAL-AG staff will ensure that interested pastoralists are 

selecting, piloting, and adopting strategies for improving productivity to meet market demands by 

working with various stakeholders through capacity building efforts and investments.  
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Activities in this component promote competition among service and input providers by creating client-

focused, quality services, and input markets. REGAL-AG works to increase livestock productivity by 

increasing access to animal feeds and improving herd management and health.  

3.1 FODDER PRODUCTION  

REGAL-AG’s approach to improving animal feed is targeted at rehabilitating pasture—naturally existing 

grass—through reseeding degraded land using indigenous grass varieties. In the quarter under review, the 

REGAL-AG team continued to work with community groups and pastoralists to demonstrate pasture 

rehabilitation at selected sites. Specific progress on fodder activities are summarized below: 

PASTURE RESEEDING AND RANGELAND REHABILITATION PLANNING  

In Isiolo county, the resilience team, comprising of REGAL-AG, REGAL-IR, NDMA, WFP, and Action 

Aid, held a meeting to plan for a pasture rehabilitation exercise in October 2015. The meeting discussed 

the potential site for the event and the role of the various partners. As at the end of the month, the order 

for grass seed was forwarded to REGAL-IR for procurement and sites around Ngaremara have been 

proposed for reseeding. 

In Marsabit County, the PREG partners held a pasture week reseeding planning meeting in the REGAL-

AG office. The meeting was attended by partners from REGAL-AG, REGAL-IR, WFP, and county 

officials. Moses Lenkarite, County Director of Livestock Production, reiterated that pasture week 

activities are important as they will lead into increased productivity of hay in Marsabit county and 

improving range rehabilitation in the lowlands where land degradation is high. Marsabit county will 

require about 40,000-50,000 bales of hay per year to satisfy demand in the next two to three years.  

In an effort to enhance fodder production and commercialization in Marsabit County, REGAL-AG team 

supported Emmaus Sixty Two Enterprises to establish  fodder business linkages with three women 

groups (Dirib Gombo Women Group, Ardamoji Cultural and Heritage Centre women group), four 

Institutions (Kenya Broadcasting Cooperation, Kenya Forest, APHIA Plus Immarisha Marsabit), and five 

individual fodder producers. During the period, Emmaus Sixty Two Enterprises signed eight fodder 

supply agreements with Tumeamua Self-help group members.  

 

Geleid Farm Investment, a  REGAL-AG potential grantee, was supported (through buisness meetings) to 

establish fodder business linkages with three individual fodder  producers and three fodder groups in 

Sololo. A total of 4,447 bales of hay valued at Ksh 762,400 ($7,624 USD) was produced during the 

quarter. In FY2015, a total of 5,624 bales valued at Kshs. 1,148,400 ($11,484 USD ) was produced and 

sold by commercail fodder producers with support from REGAL-AG. During the same period, fodder 

producers harvested and sold 160 kilos of grass seeds valued at Kshs. 112,000 ($1,120 USD) 

3.2 SCALE AGRO-VET ACTIVITIES  

Following the successful assessment of activities of agrovets in Isiolo and Marsabit Counties (November - 

December 2014) whose objective was to assess the impact of earlier training and mentoring support given 

to agrovet owners and other livestock value chain actors in the county, the REGAL-AG team continued 

to collaborate with lead agrovets to scale up extension messages and outreach events to livestock keepers. 

During quarter four of 2015, a total of 1,891 livestock keepers (1,241 males, 650 females) with 

commercial pastoralist, animal health and animal husbandry messages in both Isiolo and Marsabit 

Counties. The outreach events were carried out by animal health change agents/agrovet owners and 

Community Field Facilitators who had been trained by REGAL-AG on customer oriented service 

delivery model and the need for livestock producers to adopt pastoralism as a commercial venture. 
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In Isiolo County, a total of 1,135 pastoralists (728 males, 407 females) were reached by Animal Health 

Change Agents and Community Field Facilitators. The events were carried out in Kipsing, Oldonyiro, 

Eskot, Rayan, Day Merti, Duse, Qura Qone, Kinna, Garba Tulla, Isiolo livestock market, Sidai veterinary 

store, Elhamd, and Shani Agrovets. 

In Marsabit County, the Animal Health Change Agents reached a total of 756 (513 males, 243 females) 

pastoralists with commercial and animal health advisory messages. The outreach events were held in 

Merille, Laisamis, Loglogo, Korr, Turbi, and Sololo markets. 

In FY2015 (October 2014- September 2015) the animal health change agents/agrovet owners and 

community field facilitators managed to deliver outreach commercial pastoralism and animal health 

messages to a total of 5,927(4,019 males, 1,908 females) livestock keepers. Commercial pastoralism is the 

deliberate production of livestock for sale at the market, rather than keeping them for traditional and 

social reasons.  By doing so, livestock producers are able to earn an income from selling their animals. 

Agrovets are trained by REGAL-AG to apply the customer-oriented service and input model and to 

proactively reach out to potential clients on market days to promote their services and products.  

REGAL-AG through the use of 22 in-kind grants, for Agrovets in Isiolo and Marsabit Counties, will 

enhance the delivery of commercial pastoralism messages by embedding services with agro-dealers in 

Isiolo and Marsabit Counties. 

AGRO DEALERS EXPERIENCE SHARING WORKSHOP  

In collaboration with local partner PACIDA, REGAL-AG conducted an experience sharing workshop 

for agrovet adopters and non-adopters from Isiolo and Marsabit counties on customer-oriented animal 

health service delivery.  The main purpose of the workshop was to create opportunity for agro-dealers 

who have adopted commercial pastoralism concept and practice to share their experiences with non-

adopters.  This created a  learning environment for the two sets of agro vets so that they could share 

additional experiences in commercial pastoralism and customer-oriented services. The workshop attracted 

twenty-two participants (15 males and 5 females).  

At the end of the workshop, the participants developed action plans to reach out to commercial 

pastoralists, planning for farmers’ field day, and scheduled outreach events. In the coming year (FY2016), 

the REGAL-AG team will follow up with the individual agro dealers on the implementation of the action 

plans  

 

D. COMPONENT 4: PROMOTING THE INCLUSIVENESS OF WOMEN, YOUTH AND LOCAL 

GROUPS  

REGAL-AG’s component 4 focuses on addressing socio-economic and gender related limitations to 

women and girls’ opportunities in livestock value chains. Women and youth’s efforts towards active 

engagement in pastoral production systems are curtailed by gender inequalities within communities’ 

customs and traditions in a highly patriarchal society. REGAL-AG’s activities reported under 

components 1-3 above integrate gender in all aspects. 

During the quarter, the REGAL-AG teams in Marsabit and Isiolo reached out to women- and youth-

owned businesses to generate awareness of the services provided under REGAL-AG such as the business 

development grants and the Agrovets RFA. Through our business development grants and agrovet RFA, 

REGAL-AG at the end of the fiscal year (September 30, 2015), identified 50% (7 women out of 14 

grantees) women and 40.9 % of Agrovet RFA potential beneficiaries (9 women out of 22 grantees) were 

women.  
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The REGAL-AG team will continue to intentionally target women- and youth-led enterprises in order to 

position them to take advantage of this grant opportunity. 

LESSONS LEARNED  

This quarter’s key lessons learned are: 
 

a) Agrovets have shown a lot of enthusiasm about partnering with REGAL-AG, as evident from 

the number of Agrovet RFAs received.  It is envisioned that the RFAs will play a major role to 

inspire innovation in delivering animal health services in Marsabit and Isiolo Counties. 

b) The construction of Merille and Oldonyiro livestock markets has the potential of becoming a 

game changer in livestock marketing in Marsabit and Isiolo Counties and local county officials 

are keen to ensure that they become an excellent livestock business hub. 
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III. ACTIVITY PROGRESS 
The following table provides an overview of the quantitative progress for the indicators that are due for 

tracking this quarter. 
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TABLE 1: REGAL-AG PERFORMANCE TABLE FOR QUARTER FOUR, FY2015 

               INDICATOR TITLE: NUMBER OF RURAL HOUSEHOLDS BENEFITING DIRECTLY FROM USG INTERVENTIONS 

INDICATOR NUMBER: 4.5.2-13 

UNIT 

Number of 

Rural 

Households 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W M Subtotal 

Marsabit County MSME beneficiaries July-September 

2015 

1 1 2 

 Marsabit County Scale-up of Agrovet Activity-Commercial 

pastoralism messages 

July-September 

2015 

243 513 756 

 Marsabit County Job beneficiaries for Merille Market July-Sept 2015 24 36 60 

Marsabit County Agrovet RFA July-Sept 2015 4 9 13 

Marsabit County and Isiolo County PACIDA training on governance, 

entrepreneurship , industry standards and 

Agrovet experience sharing 

July-September 

2015 

43 64 107 

Isiolo County Job beneficiaries for Oldonyiro, Merti and 

Eskot  Livestock Markets 

July-Sept 2015 128 331 459 

 Isiolo County Scale-up of Agrovet Activity-Commercial 

pastoralism messages 

July-Sept 2015 407 728 1,135 

 Isiolo County MSME Beneficiaries July-Sept 2015 4 0 4 

Isiolo County Agrovet RFA July-Sept 2015 5 4 9 

Totals 859 1,686 2,545 
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INDICATOR TITLE: VALUE OF INCREMENTAL SALES (COLLECTED AT FARM LEVEL) ATTRIBUTED TO FTF IMPLEMENTATIONS  

INDICATOR NUMBER: 4.5.2-23 

UNIT 

Value of sales 

DISAGGREGATE BY: 

Geographic Location Activity Title Date   Total values(US$) 

Marsabit County Livestock Market data  July-September   834,371 

Isiolo County 
Livestock Market data  July-September 

  1,390,619 

Totals   $2,224,990 

Results: 

                

INDICATOR TITLE: NUMBER OF MSMES, INCLUDING FARMERS, RECEIVING BUSINESS DEVELOPMENT SERVICES FROM USG ASSISTED   

       SOURCE(S) 

INDICATOR  NUMBER: 4.5.2-37 

UNIT 

 

Number of 

MSMES 

DISAGGREGATE BY: Location, Gender of business owner 

Geographic Location Activity Title Date W M Subtotal 

Marsabit County Business plan development support: Agrovet 

RFAs and business grantees 

July-

September 

5 10 15 

Isiolo County  Business plan development support: Agrovet 

RFAs and business grantees 

July-

September 

9 4 13 

Totals 14 14 28 

Results: 

Additional Criteria Baseline Results in 

Prior This Reporting Period 

Reporting 

Period 

Reporting Period FY 2016 Target FY 2017 Targets End of Activity 
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If other criteria are important, 

add lines for setting targets and 

tracking 

Periods 30/Sept 15 31/Dec 15 31/Dec 15 Target 

 
Achieved Target Achieved Target Achieved Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 

Women (W), Men (M) 
  20 28 3 3 3 3 3 3   5 10 N/A N/A 9 29 

Marsabit County   9 19 2 1 2 1 1 1   2 4     

Isiolo County   11 9 1 2 1 2 2 2   3 6     

 

INDICATOR TITLE: NUMBER OF INDIVIDUALS WHO HAVE RECEIVED USG SUPPORTED SHORT-TERM AGRICULTURAL  SECTOR 

PRODUCTIVITY OR FOOD SECURITY TRAINING AS A RESULT OF USG INTERVENTIONS 

INDICATOR  NUMBER: 4.5.2-7 

UNIT 

 

Number of 

individuals 

DISAGGREGATE BY: Location, event, date and gender 

Geographic Location Activity Title Date W M Subtotal 

Marsabit County and Isiolo Counties PACIDA training on governance, 

entrepreneurship , industry standards and 

Agrovet experience sharing 

July-Sept 2015 43 64 107 

Totals 43 64 107 

Results: 

Additional Criteria 

If other criteria are important, 

add lines for setting targets and 

tracking 

Baseline 

Results in 

Prior 

Periods 

This Reporting Period 

30/Sept 15 

Reporting 

Period 

31/Dec 15 

Reporting 

Period 

31/Dec 15 

FY 2016 Target FY 2017 

Targets 

End of Activity 

Target 

 
Achieved Target Achieved Target Achieved Target Target Target 
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W M W M W M W M W M W M W M W M W M 

Sex*: 

Women (W), Men (M) 
  628 847 542 1011 43 67 163 243   208 312 240 360 1080 1622 

Marsabit County   255 482 271 506       104 156 120 180   

Isiolo County   373 365 271 505       104 156 120 180   

INDICATOR TITLE: NUMBER OF LIVESTOCK KEEPERS ACCESSING ANIMAL HEALTH SERVICES AS A RESULT OF REGAL-AG INTERVENTIONS 

INDICATOR  NUMBER: REGAL-AG/4 

UNIT 

 

Number of 

individuals 

DISAGGREGATE BY: Location, event, date and gender 

Geographic Location Activity Title Date W M Subtotal 

Marsabit Extension activities of supported Agrovets July-Sept 2015 243 513 756 

Isiolo Extension activities of supported Agrovets July-Sept 2015 407 728 1,135 

Totals 650 1241 1,891 

Results: 

Additional Criteria 

If other criteria are important, 

add lines for setting targets and 

tracking 

Baseline 

Results in 

Prior 

Periods 

This Reporting Period 

30/Sept 15 

Reporting 

Period 31/Dec 15 

Reporting Period 

31/Dec 15 FY 2016 Target 

FY 2017 

Targets 

End of Activity 

Target 

 
Achieved Target Achieved Target Achieved Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 

Women (W), Men (M) 
0 0 1723 4400 100 150 650 1241 400 600   400 600 400 600 1852 2779 

Marsabit County 0 0   60 90 243 513 240 360   240 360 240 360 1111 1667 

Isiolo County 0 0   40 60 407 728 160 240   160 240 160 240 741 1112 
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Construction Monitoring - Oldonyiro Market 

V. PERFORMANCE MONITORING 
The REGAL-AG MERL Advisor undertook internal data verification exercises in the Isiolo and 

Marsabit Regional offices, focusing on the number of livestock keepers accessing animal health services 

and fodder producers trained by the REGAL-AG team. Primary data was collected and reported by 

Agrovets on the number of pastoralists reached with animal health and commercial pastoralism messages 

through outreach events. Preliminary findings that included missing source documents from service 

delivery points and transcription errors were shared with the field teams and used to develop action plans 

to address the noted gaps by end of October 2015. 

Over the reporting period, livestock market construction 

monitoring visits were conducted by REGAL-AG, 

focusing on inspection of super-structural and roofing 

works. All of the super-structural works under 

construction were found to be in line per the detailed 

designs. The super-structural works included columns, 

super-structural walling, ring beams, and internal and 

external openings. Prominent structures reviewed 

included the market shed and stall, resting shed, sales 

yard, the pit latrines, service water tanks, dumping sites, 

veterinary offices, perimeter fences, LMA offices, and 

hay, hides, and skins stores. 

 

Two separate site visits were conducted by Dr. 

Dhoke, County Executive Committee member (CEC), Marsabit County, and by the USAID team led by 

the REGAL-AG’s Contracting Officer Representative to monitor progress of construction work and 

hold market opening prep meetings  

 

 

VII. PROGRESS ON 

ENVIRONMENTAL MITIGATION 

AND MONITORING 
Pursuant to the provisions of 22CFR 216 (USA) and EIA/EA regulations, 2003 (Kenya), all projects 
being undertaken by REGAL-AG program grant portfolio should be subjected to environmental 
screening and/or other subsequent environmental analyses. In this regard, REGAL-AG EIA specialist 
has been screening proposed markets and individual grant applications under the program and 
conducting environmental impact assessment reports and environmental report review (ERR) where 
applicable for NEMA and USAID approvals within the framework of respective guidelines. 

1. Merille and Oldonyiro livestock markets  

The last quarter saw actual implementation of two projects, namely Merille and Oldonyiro livestock 
markets in Marsabit and Isiolo counties respectively. The two markets got ERR (USAID) and EIA 
(NEMA) approvals in 2014. During construction, REGAL-AG emphasized environmental protection by 
sparingly removing vegetation cover and zero-cutting of trees during setting and ground breaking. 
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Emphasis was made on safety and health issues of the workers. In observance of OSHA, 2007, the 
contractor was required to register the site with Directorate of Occupational Safety and Health Safety 
(DOSHS)as “Construction and Building Engineering Works” site for purpose of the provisions of work 
injury benefits act 2007, 2007(WIBA Act 2007) . Some of the critical areas that were found deficient 
included provision, use, and supervision on use of personal protective equipment (PPEs) and protection 
of trenches against collapse. However, supervision by REGAL-AG technical team saw that no major 
incidents occurred during construction. 

Operational phase monitoring mitigation 

 In Oldonyiro, the gullies running through the markets should be appropriately stopped on the 

upper side. This will help control surface flow from eroding the sections onto which the 

structures are built. 

 In both Merille and Oldonyiro, there is need to continuously monitor and maintain various 

facilities and structures provided at the markets 

 Sanitary facilities should be monitored to prevent improper use  

 
2. Korr (Marsabit County), Merti, Eskot and Duse (Isiolo County) livestock markets. 

The projects are all ongoing. The contractors are under instruction to observe environmental integrity of 
the of the project sites. They also ensure that the safety and health of the workers are observed at all 
times.  No major incidence or accident has been reported at the project sites. 

In the sections below, the key environmental mitigation and monitoring activities conducted in the last 
quarter are summarized: 

1. Environmental Impact Assessments and ERF/ERR  

All projects within the quarter have been subjected to ERR/ERF as required under the USAID 
environmental reporting for small-scale projects in Africa. They have also been subjected to 
Environmental Impact Assessment (EIA) as per the requirements of the EIA/EA regulations, 2003, 
revised under the Kenya’s Environmental Management and Coordination Act, 2009, revised.  The 
projects that have received the ERR/ERF approvals include Moyale, and Turbi livestock markets 
and Emmaus Sixty Two Enterprises Hay barn  in Marsabit County and Duse livestock  market in 
Isiolo county.  

 
2. Projects under proposal development level 

Several projects are in the pipeline for funding. Their statuses are as tabulated below: 

Project name  Activity description   County   Current  status  

Afro natural Milk 
Processing  plant 

Milk processing  Isiolo Pending identification of land  

Northern Meat  Value addition to camel 
meat products  

Isiolo ESF submitted along with grant application  

Ansim Investment  Poultry  Isiolo Compilation of both ERF/ERR and EIA             ( 
NEMA)  

Invems Enterprises  Poultry, Dairy  and Hay   Isiolo  Compilation of both ERF/ERR and EIA             ( 
NEMA) 

Green meals 
Enterprises  

Animal feeds processing  Isiolo  Compilation of both ERF/ERR and EIA                      
( NEMA) 

Kulamawe  Poultry  
Farm  

Poultry  Isiolo Compilation of both ERF/ERR and EIA            ( 
NEMA) 
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Korrkora  Milk Processing  Marsabit 
County  

Compilation of both ERF/ERR and EIA             
(NEMA) 

Isiolo Town 
Livestock Market  

Large livestock market  Isiolo  Compilation of both ERF/ERR and EIA                  
( NEMA) 

Kipsing Livestock 
Market  

Small livestock market  Isiolo  Compilation of both ERF/ERR and EIA                
(NEMA) 

 

3. Implementation of REGAL-AG Environmental Policy and EHS Guidance  Document to 
Prospective Grantees  

In addition to the environmental policy developed in the last quarter (April-June 2015), which 
outlined the environmental, safety, and health issues that the contractors are to observe, the EIA 
specialist has, in consultation with other project participants, developed a guidance document on 
environment, safety, and health during design of project by the prospective grantees.  

As per the approved REGAL-AG EMMP, a summary of these activities is summarized in Annex 2. 

 

VIII. COLLABORATION WITH 

OTHER USAID PROGRAMS 
Within the reporting period, REGAL-AG continued to collaborate with the Partnership for Resilience 

and Economic Growth (PREG) partners, especially with REGAL-IR, APHIA-Plus Imarisha, WFP, and 

AHADI. The coordination of activities among the PREG partners was made possible via the national 

and county level partnership meeting. 

In Isiolo County, REGAL-AG coordinated other PREG members in sharing PREG achievements, 

priorities, gaps, and opportunities at Isiolo County in every PREG partners’ intervention sector. These 

were presented during a joint PREG work-planning session at the national level. 

In Marsabit County, REGAL-AG and REGAL-IR were jointly involved in the planning and community 

mobilization during the mid-term impact assessment that was conducted by an external USAID 

contractor. In addition, the Marsabit based PREG partners (REGAL-AG, REGAL-IR, AphiaPlus 

Imarisha and WFP) were involved in joint planning and implementation of fodder rehabilitation and 

reseeding campaigns.  

Towards the end of the quarter, REGAL-AG held discussions with PREG partners, county government 

officials, and Livestock Market Associations (LMA) members to plan the grand opening of Oldonyiro 

and Merille Livestock Markets which was successfully done on October 13, 2015, where PREG partners 

set up exhibition stands to show case their work.  
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IX. COLLABORATION WITH GOK 

AGENCIES 
REGAL-AG has continued to engage with the government of Kenya both at the county and national 

level.   

 

In Isiolo County, the following coordination activities took place during the fourth quarter:  

REGAL-AG welcomed officials from the state and county livestock departments, USAID, and REGAL-

IR to tour, assess, monitor, and provide feedback on the Oldonyiro and Merille Livestock Markets 

Following the visit, the Isiolo County government reviewed its priorities for the infrastructure 

development of various markets and subsequently reconsidered awarding the Isiolo Central Livestock 

Market development to REGAL-AG.  

Other coordination activities between REGAL-AG and government entities in Isiolo County included: 

a) REGAL-AG participated in a County Government organized workshop that was supported by 

Kenya Market Trust and Kenya Livestock Marketing Council to provide inputs into a roadmap 

towards completion and operationalization of the Isiolo Abattoir. 

b) REGAL-AG coordinated and led other PREG members in participating in a county 

governments’ forum organized by the Deputy Governor and County Commissioner.  The 

objective of the meeting was to review and consolidate humanitarian efforts targeting pastoralists 

in Shaab, a conflict-prone area.  

c) REGAL-AG participated in a stakeholders’ meeting for Disaster Risk Reduction (DRR) in Isiolo 

County, led by the National Drought Management Authority (NDMA), in collaboration with the 

County DRR Technical Working Group—REGAL-AG led in reviewing the livestock sector 

drought preparedness priorities.  The objective of the meeting was to analyze the role of each 

member, and to find ways of improving coordination, strengthening linkages, and creating 

synergies, in addressing DRR’s agenda for the county.  As a result, the role of member 

organizations (governmental and non-governmental, and local and international) towards disaster 

risk reduction interventions in Isiolo County, as well as their contribution in the disaster risk 

reduction and ending drought emergencies framework that is entrenched within Kenya’s Vision 

2030, have now been documented by the partners and will be coordinated by NDMA.    

 

In Marsabit County, REGAL-AG staff actively participated in all planned county steering group meetings 

as well as attending other relevant sector forums and meetings as summarized below: 

a) REGAL-AG participated in county coordination meetings organized by the Marsabit County 

Department of Trade. This meeting served as an opportunity for the Department of Trade to 

share their roles and mandates with their stakeholders. The Department of Trade is interested in 

further understanding and working with NGO programs geared towards economic growth and 

stabilization in Kenya.  

b) The Marsabit team also participated in a forum organized by the Kenya Livestock Marketing 

Council, in collaboration with the Marsabit County Ministry of Agriculture, Livestock and 

Fisheries development to review and discuss the Marsabit County 2015 Livestock Sale Yard Bill. 

The forum was led by the Minister of Agriculture and included livestock stakeholders (LMA 

representatives, traders, NGOs), and the Chairman of the County Assembly Committee for 
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Agriculture. The forum allowed stakeholders to give input on the bill, particularly in regards to 

auction charges/fees and revenue sharing.     

 

X. USAID FORWARD 
REGAL-AG has continued to work with and build the capacity of local partners. As part of enhancing 

the capacity of local subcontractors, REGAL-AG partnered with PACIDA to develop a training tool for 

livestock traders and processors.  The training tool is intended for use by traders and processors within 

the livestock value chain when building the capacity of their suppliers.  For example, Afro-Natural Dairy 

Processing Plant will find the training tool useful in building the capacity of milk suppliers, as it has a 

section on milk handling and hygiene.  The objective of producing the training tool is to influence 

behavior change that will facilitate a sustainable supply of livestock products to REGAL-AG supported 

traders and processors in Isiolo and Marsabit Counties.    

In addition to REGAL-AG partnership with PACIDA, the market construction tendering process has 

been intentional to target local contractors in an effort to strengthen the capacities of local institutions 

and businesses within Isiolo and Marsabit counties. Going forward, REGAL-AG will continue to work 

with local institutions which include - but not limited to - lead agrovets and business development grant 

beneficiaries to enhance their capacities in line with the USAID FORWARD strategy. 

 

XI. SUBSEQUENT QUARTER’S 

WORK PLAN (OCT-DEC 2015) 
REGAL-AG’s upcoming activities are captured in in the FY 2015-2016 work plan. A summary of the 

project’s planned activities for October-December 2015 is listed below: 

1. Market opening ceremonies for the Oldonyiro and Merille livestock markets  

2. Finalize and commission construction works in Merti, Eskot and Korr livestock markets 

3. Carry out market design work and EIA for the Isiolo main livestock market and submit Kipsing 

livestock market EIA report to NEMA for approval 

4. Conduct and finalize EIAs for business development grantees (Afro-natural Products Ltd, Green 

Meal Feeds, Kulamawe Poultry Farm, Korkorra Supplies, Darara Farmers, Ansim Ltd, Invems 

Ltd and Nkamathi Farm Products) and submit the Guleid Farm Investment EIA report to 

NEMA for approval  

5. Contracting and commencement of construction for the remaining two main markets i.e. Moyale 

and Isiolo main markets, and small markets, Turbi and Kipsing. 

6. Commencement of pre-construction activities for the Illaut small market in Marsabit County 

7. Finalize ongoing  business planning, design work and grant negotiations among target grantees 

8. Submission of six (6) business development grants and 22 agrovet grants to USAID for approval 

9. Finalize sub-contract close-outs – PACIDA and VETAID. 
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10. Implement best market practices and assess markets for standards on animal welfare and public 

health concerns 

11. Support agrovets to undertake on-going animal health and commercial pastoralism outreach 

events 

12. Work with partners in Pasture reseeding preparations.  

13. Technical review and business assessments conducted for Round 4 applicants under the APS-02 

solicitation 

14. Commencement of construction activities for two grants i.e. Emmaus and Afro-natural  

15. Procurement of equipment for approved grants 

16. Prepare and submit quarterly report and performance plan and report (PPR) to USAID 

 
 

XII. FINANCIAL INFORMATION 
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TABLE 3:  BUDGET DETAILS 

T.E.C.: $19,999,513 

Cum Oblig: $15,846,632 

Cum Expenditure: $9,181,962 

Obligation 

 
3rd Quarter 

Actual 

Expenditures 

(April-June) 

4th Quarter 

Actual 

Expenditures 

(July-Sept.) 

Ist Quarter 

Projected 

Expenditures 

(October-

December.) 

1st Quarter 

Projected 

Expenditures 

(January.-

March.) 

Total: $15,846,632  $668,738 $1,179,781 $1,278,144 $1,939,487 

Salary and Wages  $215,260 $211,730 $255,571 $270,385 

Fringe Benefits  $62,218 $68,797 $56,649 $175,014 

Travel, Transport, Per 

Diem 

 
$37,826 

$40,076 $17,022 $23,744 

Equipment and 

Supplies 

 
$13,254 

$5,984 $0 $3,417 

Subcontracts*  $-940 $0 $0 $0 

Allowances  $16,915 $16,855 19,345 $20,805 

Participant Training*  $761 $849 $0 $11,000 

Construction (CCF)  $76,025 583,597 $652,222 $1,048,959 

Other Direct Costs  $81,428 $76,012 $91,968 $111,126 

Sub-grants*  $0 $0 $0 $0 

Overhead*  $149,681 $147,106 $154,194 $227,732 

Fixed Fee  $16,311 $28,775 $31,174 $47,305 

Material Overhead*  $0 $0 $0 $0 

 

       * When applicable. 

Budget notes (List assumptions, major changes, estimations, or issues intended to provide a better 
understanding of the numbers.)  

 

       

BUDGET NOTES 

 

Salary and Wages 

Salaries increased beginning in mid-September with the hiring of the new 

CFO. Also, the project plans to hire a 2nd Business Development 

Specialist in the coming months. 

 Fringe Benefits Fringe benefits are constant ratio against all salaries and wages.  

 
Travel, Transport, 

Per Diem 
Travel is increasing and will continue to increase as more travel is needed 

for the increased number of CCF construction activities, which require 
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onsite planning, monitoring, and oversight. 

 

Equipment and 

Supplies 

The need for vehicle maintenance and repairs will increase as travel to 

the field increases. 

 

Subcontracts 

The final sub-contract with PACIDA expired on 1/15/15. The new one, 

extends over 8 months at a total value of $67,406, and is now being 

charged to consultants and professional fees under other direct costs. 

This contract expires in Oct. ’15. 

 
Allowances 

Allowances will be steady, with the exception of the anticipated HQ staff 

travel in January, which will incur a spike in danger pay.  

 
Participant Training 

These costs include the anticipated livestock market managers workshop, 

as well as other Component 3 costs. 

 

Construction 
Refers to the CCF. These costs are expected to increase dramatically as 

REGAL-AG makes progress on the 6 markets currently being constructed 

and infrastructure being constructed for grantees. 

 
Other Direct Costs 

Includes the cost of consultants, professional fees, other direct costs, and 

operations, all of which are in accordance with the REGAL-AG budget.  

 
Subgrants 

Grants will be issued under the CCF. Please refer to the Construction 

line item. 

 
Overhead 

Calculated at 35% for any actuals or projections in calendar year 2015. 

Calculated at 37% for projections for FY Q2 2016 

 Fixed Fee Calculated 2.5% fixed fee. 

 Material Overhead No Material overhead has been calculated 
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TABLE 9: GPS INFORMATION 

 

Detailed GIS information was submitted to USAID for updating of PREG map during the recent Horn of Africa Joint Planning Cell learning event held on 6-9th October 2015. However, the following 
PACIDA training activities were not captured. 

Im
p

le
m

en
ti

n
g 

M
ec

h
an

is
m

/
 

A
ct

iv
it

y 

T
as

k
 

A
ct

iv
it

y 
N

am
e 

Im
p

le
m

en
ti

n
g 

P
ar

tn
er

 

S
u
b

-A
w

ar
d

ee
 

A
m

o
u
n

t 

S
ta

rt
 D

at
e 

E
n

d
 D

at
e 

N
at

io
n

w
id

e 

L
o

ca
ti

o
n

 

A
d

m
in

 1
(C

o
u
n

ty
) 

L
o

n
gi

tu
d

e 

L
at

it
u
d

e 

P
re

ci
si

o
n

 C
o

d
e 

A
d

m
in

 2
 (

C
o

n
st

it
u
en

cy
) 

A
d

m
in

 3
 (

L
o

ca
ti

o
n

) 

A
d

m
in

 4
 (

S
u
b

 l
o

ca
ti

o
n

) 

A
d

m
in

 5
 

(T
o

w
n

/
V

ill
ag

e)
 

REGAL-AG 

 

Agrovet adopters 
experience sharing 
sessions with 
agrovet non-
adopters 

Livelihood 
(Other) 

ACDI/VOCA PACIDA  July 2015 
July 
2015 

No Laisamis Marsabit 37.791250 1.573719 
Exact 
Location 

Laisamis 
Laisami
s 

Laisamis Moile Camp 

REGAL-AG 

 

Training of traders 
and processors by 
large scale buyers 
on industry 
demands and 
standards 

Livelihood 
(Other) 

ACDI/VOCA PACIDA  Aug.2015 
Aug 
2015 

No  

Marsabit 

37.990121 2.3234331 
Exact 
Location 

Saku Central 

 

 

Township 

Golf Hotel, Marsabit 

REGAL-AG 

 

Producer groups 
trained and linked 
to business 
development 
grantees 

Livelihood 
(Other) 

ACDI/VOCA PACIDA  
30th 
Sepyt 
2015 

1st Oct  No  

Marsabit 

37.791250 1.573719 
Exact 
Location 

Laisamis 
Laisami
s 

Laisamis Moile Camp 

REGAL-AG 

 

Advanced 
governance, 
leadership and 
management 
training for 
livestock 
marketing 
associations 

Livelihood 
(Other) 

ACDI/VOCA PACIDA  
27th  
Sept 

28th 
Sept 

No Laisamis 

Marsabit 

37.791250 1.573719 
Exact 
Location 

Laisamis 
Laisami
s 

Laisamis Moile Camp 

REGAL-AG Support business 
plan development 

Livelihood ACDI/VOCA ACDI/VOCA  July ongoing  Isiolo Isiolo 37.5947 0.355 
Near exact 
location 

ISIOLO 
NORTH 

Central Wabera REGAL-AG Offices 
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for Ansim 
Company 

(Other) Town 

REGAL-AG Support business 
plan development 
for Invem 
Agencies 

Livelihood 
(Other) 

ACDI/VOCA ACDI/VOCA 

 

July ongoing 

 

Isiolo 
Town 

Isiolo 

37.5947 0.355 
Near exact 
location 

ISIOLO 
NORTH 

Central Wabera 

REGAL-AG Offices 

REGAL-AG Support business 
plan development 
for Nkamathi 
Farm Products 

Livelihood 
(Other) 

ACDI/VOCA ACDI/VOCA 

 

July ongoing 

 

Isiolo 
Town 

Isiolo 

37.5947 0.355 
Near exact 
location 

ISIOLO 
NORTH 

Central Wabera 

REGAL-AG Offices 

REGAL-AG Support business 
plan development 
for Tawakal 
Women group 

Livelihood 
(Other) 

ACDI/VOCA ACDI/VOCA 

 

July ongoing 

 

Isiolo 
Town 

Isiolo 

37.5947 0.355 
Near exact 
location 

ISIOLO 
NORTH 

Central Wabera 

REGAL-AG Offices 

REGAL-AG Support business 
plan development 
for Kalel 
Enterprises 

Livelihood 
(Other) 

ACDI/VOCA ACDI/VOCA 

 July ongoing  
Marsabit 
township 

Marsabit 

37.988924 2.330054 
Near exact 
location 

Saku 

Mountai
n 

 

 

Township 

Marsabit town 

REGAL-AG Support business 
plan development 
for Halimarhido 

Livelihood 
(Other) 

ACDI/VOCA 

ACDI/VOCA  July ongoing  
Marsabit 
township 

Marsabit 37.988924 2.330054 
Near exact 
location 

Saku 

Mountai
n 

 

 

Township 

Marsabit town 
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ANNEXES:   ANNEX 1: SUCCESS STORY 

 

Demand for hay drives more pastoralists to engage in fodder farming in 
Sololo 

Contributions by Paul Parsalaach and written by Lucy Wariara 

 

REGAL-AG is in the process of reviewing a grant application 
from Guleid Farm Investment, a fodder producing company 
based in Sololo in Marsabit County.  The company is owned 
by Abdulkadir Huqa Guleid, who is seeking a grant to build a 
hay store, and purchase a hay cutter and baler.   
 
Sololo has in the recent months witnessed an increased 
demand for hay, especially during the drought season.  This 
has contributed in making it one of the potential areas for 
fodder production in Marsabit County.  
 
Guleid Farm Investment is targeting livestock keepers and 
traders from Sololo and Moyale regions within Marsabit 
County, as well as from Wajir County.  Due to Sololo’s close 
proximity to the Kenya-Ethiopia border, the company also 
targets livestock traders from Ethiopia, one of Africa’s 
leading exporters for meat products and live animals.     
 
Abdulkadir started fodder farming in 2011.  At the time, the 
seasonal harvest stood at approximately 100 hay bales that he 
would sell at Kshs. 250.00 per bale.  Later in May 2015, after 
he was trained by REGAL-AG on pasture reseeding, seed 
harvesting management, and hay baling and storage, the 
harvest increased to 350 hay bales selling at Kshs. 400.00 per 
bale.    
 
Guleid Farm Investment owns 15 acres of land that can 
produce a minimum of 1000 hay bales per season.  In 
addition to producing fodder for commercial sales, the 
company will create employment among the local community 
members by buying fodder from producers at Kshs. 300.00 
per bale and later selling at Kshs. 400.00.   
 
REGAL-AG improves livestock productivity by increasing 
access to animal feed in all seasons, as a way of improving the 
affordability of animal feed and herd health.  It also promotes 
pasture commercialization to individuals and groups in Isiolo 

and Marsabit Counties, and links them to sale points that include dairy cattle farmers, Agrovets, and livestock marketing 
associations.                                                                                                                                                                 September 22, 2015 

REGAL-AG’s fodder production profit 
calculations 
 
a) Investment per acre 

 Ten kg of seeds 

 One acre produces 200 bales of hay 

 Each bale of hay sells for Kshs. 200 
Total sale of hay per acre is Kshs. 40,000 

 
b) Expenses per acre 

 Cost of seeds - ten Kg x Kshs. 700 
= Kshs. 7000.00 

 Labor - two people x Kshs. 400 = 
Kshs. 800 

 Other expenses - Kshs. 3,000 
Total Kshs. 10,800 

 
c) Profit per acre - Kshs. 29,200  

      (Profit = Investment less expenses) 
 

 

Abdulkadir Huqa Guleid, the owner of Guleid Farm Investment (second 
left) with a group of fodder farmers who supply him with hay bales at his 
farm.    
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Annex 2: Summary of EMMP Mitigation Status 

Mitigation Measure from EMMP Status of Mitigation 

Measure 

Outstanding 

Issues related to 

Mitigation 

Measures 

Remarks 

Component 1: Improving the Enabling Environment  

Outcome 1.1: Secure land use rights and mobility of pastoral communities are protected 

REGAL-AG shall incorporate information on 
environmental impact mitigation in TA and training to 
develop land use policy and to implement policies.   

N/A   

REGAL-AG shall incorporate information on 
environmental impact mitigation in trainings on 
sustainable land use practices for newly created CLBs.  

   

Outcome 1.2: Improve enabling environment for livestock marketing 

REGAL-AG shall incorporate information on 
environmental impact mitigation in TA and training 
provided in support of master plan development.  

   

REGAL-AG shall incorporate information on 
environmental impact mitigation when providing TA 
to develop policies and legislation and when 
developing marketing plans.   

   

Component 2: Expanding End Market Opportunities and Catalyzing Commercial Investments 

Outcome 2.1: Improved access to markets via infrastructure development 

Applications to the CCF shall be screened using the 
Africa Bureau Environmental Review Form (ERF), 
which may be revised as applicable for the specific 
types of REGAL-AG sub-grants expected to be 
funded.   

-Selected market 
construction activities 
screened or undergoing 
screening 

-Activities under 
APS/private sector grants 
undergoing screening 
during the technical 
evaluation  

  

REGAL-AG shall ensure that when using the ERF, 
applicants incorporate appropriate mitigation measures 
to minimize adverse impacts of their proposals (See 
illustrative measures in Annex B, which are from the 
Environmental Guidelines for Small-Scale Activities in 
Africa, construction chapter and water and sanitation 
chapter: http://www.encapafrica.org/egssaa.htm) 

REGAL-AG submitted 
and received USAIDs 
approval, ERF and ERR 
reports for six proposed 
market construction 
activities and has submitted 
reports for three other 
markets and two business 
development grants.  

 To be monitored and 
reported during 
implementation 

REGAL-AG shall ensure that any CCF-supported 
project engaged in the provision of potable water 
conducts water quality testing for arsenic and ensures it 
is within acceptable limits prior to providing potable 
water. This shall be included as a requirement in all 

Not applicable  Currently there are no 
CCF projects engaged in 
this kind of activity 
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Mitigation Measure from EMMP Status of Mitigation 

Measure 

Outstanding 

Issues related to 

Mitigation 

Measures 

Remarks 

applicable ERFs. 

REGAL-AG shall ensure that any CCF-supported 
project engaged in the provision of potable water 
develops a water quality testing plan in compliance 
with Government of Kenya (GoK) requirements prior 
to providing potable water.    

Not applicable  Currently there are no 
CCF projects engaged in 
this kind of activity 

REGAL-AG shall ensure that Mission Environmental 
Officer (MEO) approve each ERF prior to providing 
support to the applicant.   

ERFs submitted for the six 
selected market sites were 
forwarded to the MEO and 
approved by MEO, COR 
and REO. Five other 
reports are under review by 
USAID; three markets and 
two business development 
grants. 

  

Outcome 2.3: Increased commercialization of camel dairy 

REGAL-AG shall incorporate information on 
environmental considerations as part of capacity 
strengthening in camel milk processing.    

   

Outcome 2.4: Improved quality of hides and skins for commercialization  

REGAL-AG shall incorporate information on 
environmental considerations as part of TA in hides 
and skins processing.    

Based on USAIDs 
recommendations, decision 
was undertaken not to 
fund any hides and skins 
related grants. 

 Hides and skins business 
is now considered an 
ineligible activity under 
the CCF grants and this 
was communicated to all 
prospective applicants 
during the business 
development grants 
applicant conference 
held in the quarter and 
through the Q&A 
document circulated to 
all prospective 
applicants. 

Component 3: Improving Livestock Productivity 

Outcome 3.1: Improved access to animal feed in all seasons 

REGAL-AG shall ensure that only native, non-invasive 
seed is used for fodder production, and that seed is 
appropriate for the agro-climatic zone in which it is 
being used.   

   

REGAL-AG shall avoid providing or promoting 
genetically modified organisms (GMOs).  

   

REGAL-AG shall ensure that promotion of fodder 
productions has no effect on protected areas (PA), and 
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Mitigation Measure from EMMP Status of Mitigation 

Measure 

Outstanding 

Issues related to 

Mitigation 

Measures 

Remarks 

PA vegetation and wildlife; an adequate buffer shall be 
established between fodder production sites and PAs. 

REGAL-AG shall not promote the conversion of 
natural ecosystems to fodder production. 

   

REGAL-AG shall promote water conservation 
measures in conjunction with fodder production.  

   

If pesticides will be recommended for fodder 
production, REGAL-AG shall prepare a PERSUAP, 
approved by USAID, prior to purchasing, using, or 
handling pesticides.  

An approved PERSUAP 
for REGAL-AG is already 
in place 

  

REGAL-AG shall ensure that when providing TA or 
training (including at demo sites) in fodder production, 
provisions of the USAID Africa Bureau Fertilizer Fact 
Sheet are incorporated (see Annex F). 

   

Outcome 3.2: Improved animal health and husbandry 

REGAL-AG shall ensure that during training of animal 
health care providers, provisions from the Safer Use 
Action Plan (SUAP) in the REGAL-AG PERSUAP 
(covering pesticides for livestock disease prevention) 
are implemented (see Annex E for SUAP 
requirements). 

   

REGAL-AG shall ensure that animal health care 
providers supported by the project comply with the 
provisions of the Safer Use Action Plan (SUAP) in the 
REGAL-AG PERSUAP (covering pesticides for 
livestock disease prevention).  See Annex E for SUAP 
requirements. 

   

Outcome 3.3: Improved financial access 

REGAL-AG shall not provide assistance to procure 
loans for any of the items listed in Annex A.   

   

CROSS-CUTTING 

REGAL-AG shall ensure that appropriate 
environmental review is conducted for construction, 
processing, and other activities in accordance with 
GoK and local government provisions. 

This is being implemented 
for all proposed market 
construction and private 
sector construction and 
processing activities. 

 This is on-going. 

Annually, at the time of WP preparation, REGAL-AG 
shall screen WP activities against the governing IEE; if 
any activities are not included, REGAL-AG shall 
immediately notify the COR.    

Based on approved year 3 
work plan, REGAL-AG 
will plan to undertake a 
screening of all the work 
plan activities against the 
governing IEE. 

 Pending – to be 
undertaken. 
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ANNEX 3: PERFORMANCE INDICATOR TABLE 

P
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E
le

m
e
n

t Indicator 
Number 

Indicator 

Title 

Disaggregation Reporting 
Frequency 

Baseline 
Time 

Period 

Baseline Achieved 
to date 

Target 
FY 2016 

Target 
FY 2017 

LOP Notes( baseline 
sources, 

explanations for 
targets) 
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g
a
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d
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a
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FTF  

4.5.2-13 

Number of rural households 
benefiting directly from USG 
interventions 

Gendered Household 
type, Duration: New, 
Continuing 

Quarterly 2013 0 11,362 11,573 8,515 28,908  28,908 direct 
beneficiaries and 
13,900 indirect 
beneficiary 
households 
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FTF  

4.5.1-24 

Number of agricultural and 
nutritional enabling environment 
policies completing the following 
steps of development as a result of 
USG assistance. 

Stage 1: Analysis Quarterly 2013 0 4 2 - 6   

Stage 2: Stakeholder 
Consultations/Public 
debate 

Annually 2013 0 4 1 1 6  

Stage 3: Drafting or 
revision 

Annually 2013 0 - 1 1 2  

Stage 4: 
Passed/Approved 

Annually 2013 0 1 2 2 4  

Stage 5: Passed for 
which implementation 
has begun 

Annually 2013 0 - 1 1 2 Best practices 
manuals/guidelines 
will be 
implemented 
during the life of 
the program 

C
o
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p
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n
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t 
2
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x
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FTF  

4.5.2-23 

Value of incremental sales (collected 
at farm-level) attributed to FTF 
implementation 

Value chain,  

geographic location 

Annually 2015 $29,805,338 $4,131,589 

 

$5,500,000 $7,500,000 $15,263,311 Targets include all 
livestock sales 
from both 
Marsabit and Isiolo 
Counties 

FFF              
4.5-
16,17,18 

Gross margin per hectare, animal or 
cage of selected product 

Cattle Annually 2015 $76.82 $76.82 $85 $90 $90 Mean gross margin 
in Marsabit and 
Isiolo Counties 

Camel Annually 2015 $205.9 $205.9 $207 $210 $210 Mean gross margin 
in Marsabit and 
Isiolo Counties 
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E
le

m
e
n

t Indicator 
Number 

Indicator 

Title 

Disaggregation Reporting 
Frequency 

Baseline 
Time 

Period 

Baseline Achieved 
to date 

Target 
FY 2016 

Target 
FY 2017 

LOP Notes( baseline 
sources, 

explanations for 
targets) 

Goat Annually 2015 $ 5.26 $ 5.26 $7 $9 $9 Mean gross margin 
in Marsabit and 
Isiolo Counties 

Sheep Annually 2015 $ 1.6 $ 1.6 $3 $5 $5 Mean gross margin 
in Marsabit and 
Isiolo Counties 

USAID 
Kenya 
Custom 

Number of infrastructure projects 
facilitated as a result of USG 
assistance 

Livestock Market 
Infrastructure 

Quarterly 2014 0 5 9 2 13  

Business premise 
facility 
upgrade/Equipment 

Quarterly 2014 0 0 13 11 24  

USAID 
Kenya 
Custom 

Amount of public and private sector 

finance and investment (in USD) 

leveraged for targeted sectors as a 

result of USG assistance 

Location(Isiolo and 
Marsabit) 

Quarterly 2014 0 - $542,000 $8,000 $550,000  

FFF      
4.5.2-37 

Number of MSMEs, including 
farmers, receiving business 
development services from USG 
assisted sources 

Microenterprises Quarterly 2014 0 10 22 1 29 Targets includes 
supported 
Agrovets and BDS 
grantees 

Small enterprises Quarterly 2014 0 5 4 1 8 Targets includes 
supported 
Agrovets and BDS 
grantees 

Medium Enterprises Quarterly 2014 0 0 2 1 3 Targets includes 
supported 
Agrovets and BDS 
grantees 

C
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c
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FTF 

4.5.2-7 

Number of individuals who have 

received USG supported short-term 

agricultural sector productivity or 

food security training 

Sex ( Males, females), 
Duration(New, 
continuing) 

Quarterly 2014 0 1582 520 600 2,495  
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n

t Indicator 
Number 

Indicator 

Title 

Disaggregation Reporting 
Frequency 

Baseline 
Time 

Period 

Baseline Achieved 
to date 

Target 
FY 2016 

Target 
FY 2017 

LOP Notes( baseline 
sources, 

explanations for 
targets) 

FTF 

4.5.2-5 

Number of farmers and others who 

have applied improved technologies 

or management practices  

Sex ( Males, females), 
Duration(New, 
continuing) 

Annual 2014 0 2,100 412 840 3,352  

FTF 

4.5.2-39 

Number of technologies or 
management practices in 
development phases of research, 
field testing or made available for 
transfer of development as a result 
of USG assistance 

Type(Made available 
for transfer as a result 
of USG assistance 

Quarterly 2015 0 N/A 2 1 3  

C
o

m
p

o
n

e
n

t 
4
: 

GNDR-2 Proportion of female participants in 

USG-assisted programs designed to 

increase access to productive 

economic resources  

 Annual 2013 0 34% 38% 45% 45%  

REGAL-
AG 
Custom 

Number of women  taking on 

leadership roles in REGAL-AG 

supported groups/businesses 

 Quarterly 2014 0 9 28 27 57 Leadership role 
include being 
either the chair, 
secretary, treasury 
or CEO/Manager 
of a business 
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Annex 4: Summary of Business Development Grant (BDG) Activities: 

 

No. Solicitation  

 

Round 

Organization 

Name  

Type of 

Investment County  Grant Status 

Detailed Activities for the month of September 

2015 

1  APS-01 Round 1 Afro Natural Dairy Camel and cattle 

dairy processing 

plant 

Isiolo Obtaining final 

approval on grant  

- USAID approval received on construction approval 

- In the process of obtaining final approval on grant 

agreement 

- Received approval from USAID on the Afro-natural 

ERF/ERR; EIA assessment on-going and EIA report to 

be submitted in Oct 15 for NEMA approval 

2  APS-01 Round 1 Northern Meat 

Products  

Camel meat 

processor 

Isiolo Pending USAID 

approval  

- Awaiting USAID approval on grant package 

3  APS-01 Round 1 Emmaus Sixty Two 

General Enterprise  

Fodder/Hay 

Production  

Marsabit Obtaining final 

approval on grant 

- USAID approval received on construction approval 

- In the process of obtaining final approval on grant 

agreement 

- Received approval from USAID on the Afro-natural 

ERF/ERR; EIA License received from NEMA on 

construction activities under the grant 

4  APS-01 Round 2 Wapendwa Farms  Feedlot business Isiolo Business planning 

stage  

- Business planning and grant negotiation in process 

5  APS-02 Round 1 Guleid Farm  Fodder/Hay 

Production  

Marsabit Pending USAID 

approval  

- Awaiting USAID approval on grant package 

6  APS-02 Round 1 Darara Poultry 

Farmers  

Poultry farming Marsabit Business planning 

stage  

- Initial stages of business planning and grant negotiation in 

process 

7  APS-02 Round 1 Green Meals Feeds  Feeds milling Isiolo Business planning - Final stages of business planning and grant negotiation in 
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No. Solicitation  

 

Round 

Organization 

Name  

Type of 

Investment County  Grant Status 

Detailed Activities for the month of September 

2015 

factory stage  process 

8  APS-02 Round 1 Kulamawe Poultry 

Farm 

Small scale poultry 

and fish 

processing plant 

Isiolo Business planning 

stage  

- Final stages of business planning and grant negotiation in 

process. 

9  APS-02 Round 1 Korrkora Supplies  Camel and cattle 

dairy processing 

plant 

Marsabit Business planning 

stage  

- Final stages of business planning and grant negotiation in 

process 

10 APS-02 Round 2 Nkamathi Farm 

Products 

Poultry rearing Isiolo Business planning 

stage  

- Initial stages of business planning and grant negotiation in 

process 

11 APS-02 Round 2 Invems Agencies Poultry rearing Isiolo Business planning 

stage  

- Initial stages of business planning and grant negotiation in 

process 

12 APS-02 Round 2 Ansim Company Ltd Poultry rearing Isiolo Business planning 

stage  

- Initial stages of business planning and grant negotiation in 

process 

13 APS-02 Round 2 Hali-dyan Enteprise Modern meat 

butchery 

Marsabit Business planning 

stage  

- Initial stages of business planning and grant negotiation in 

process 

14 APS-02 Round 3 Tawakal Women 

Group 

Camel Milk and 

Camel Meat 

(Nyiri-nyiri) 

Isiolo Business planning 

stage  

- Initial stages of business planning and grant negotiation in 

process 

15 APS-02 Round 3 Kalel Enterprise Hydrophic Fodder 

Production 

Marsabit Business planning 

stage  

- Initial stages of business planning and grant negotiation in 

process 

16 RFA-01 N/A 

 

Oasis Agrovet Agrovet business Isiolo Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Cold chain facility & solar installation, cooler box, 

tent and PA system 
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No. Solicitation  

 

Round 

Organization 

Name  

Type of 

Investment County  Grant Status 

Detailed Activities for the month of September 

2015 

17 RFA-01 N/A Ramat Agrovet Agrovet business Isiolo Business planning 

stage  

- Business planning in process. Applicant approved to 

receive:: Tent and PA system 

18 RFA-01 N/A Shani Agrovet Agrovet business Isiolo Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Electric cold chain facility and cooler box 

19 RFA-01 N/A Habib Agrovet Agrovet business Isiolo Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent 

20 RFA-01 N/A Kinna Sidai Agrovet Agrovet business Isiolo Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 

21 RFA-01 N/A Sericho Agrovet Agrovet business Isiolo Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 

22 RFA-01 N/A Tula Agrovet Agrovet business Isiolo Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system. 

23 RFA-01 N/A Rayaan Agrovet Agrovet business Isiolo Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Electricity cold chain facility, cooler box, tent and 

PA system 

24 RFA-01 N/A Day Merti Agrovet Agrovet business Isiolo Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 

25 RFA-01 N/A Larapasi Agrovet  Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 

26 RFA-01 N/A Mugor Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 

27 RFA-01 N/A Beitu Company Ltd Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 
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28 RFA-01 N/A Maikona Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 

29 RFA-01 N/A Kalacha Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 

30 RFA-01 N/A Wano Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Electric cold chain facility, cooler box, tent and 

PA system 

31 RFA-01 N/A Wakulima Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 

32 RFA-01 N/A Illeret Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Cold chain facility & solar installation, cooler box, 

tent and PA system 

33 RFA-01 N/A Ramatta Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Electric cold chain facility, cooler box, tent and 

PA system 

34 RFA-01 N/A Rabsu Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Cold chain facility & solar installation, cooler box, 

tent and PA system 

35 RFA-01 N/A Wamo Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Cold chain facility & solar installation, cooler box, 

tent and PA system 

36 RFA-01 N/A Shurr Agrovet Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Tent and PA system 

37 RFA-01 N/A Mifugo Services Agrovet business Marsabit Business planning 

stage  

- Business planning in process. Applicant approved to 

receive: Electric cold chain facility, cooler box, tent and 
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